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ESTIMATE RUN 09/09/2009

ESTIMATE SUMMARY 10:11:12

CONTID: C13385         ESTIMATE NO: 0019 PROG 2005

PCN: 13385-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Hogback Park N Ride Phase II PERCENT TIME:

PROJECT NO: IM 0703-273                   

Hogback Park N Ride Phase II

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

KELLEY TRUCKING INCORPORATED PAY PERIOD ENDING 09/09/2009 DATE TIME STARTED 08/30/2006

6201 MCINTYRE STREET DATE LET 08/03/2006 DATE WORK BEGAN

 DATE AWARDED 08/10/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/24/2006 DATE ACCEPTED

GOLDEN CO 80403     303-279-4150 DATE NOTICE TO PROCEED 08/30/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,867,054.47 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,779,386.18 NON-PARTICIPATING 51,455.24

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 76,690.79

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.94

TIME ALLOW:

ORIG TIME ALLOW:

340 WORK DAYS

WORK DAYS340

99.78%

19,362.68

51,455.24

51,455.24

128,146.03

$

$

$

$

58,787.70

8,788,904.09

8,847,691.79

0.00

8,847,691.79

-40,000.00

0.00

8,807,691.79

0.00

AMOUNT DUE 8,807,691.79 128,146.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 128,146.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

282.0
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PCN: 13385-BID    ESTIMATE RUN 09/09/2009

PROJECT: IM 0703-273                   ESTIMATE NO: 0019 10:11:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

9,308.81000 1.000 9,308.81

202-00000  
 

0010 REMOVAL OF STRUCTURE 10.000 10.000

EACH 0.000 0.00

866.47000 10.000 8,664.70

202-00001  
 

0015 REMOVAL OF TREE 128.000 128.000

EACH 0.000 0.00

163.96000 128.000 20,986.88

202-00010  
 

0020 REMOVAL OF HEADWALL 3.000 3.000

EACH 0.000 0.00

1,962.47000 3.000 5,887.41

202-00015  
 

0025 REMOVAL OF CONCRETE BOX CULVERT 1.000 1.000

EACH 0.000 0.00

6,668.09000 1.000 6,668.09

202-00020  
 

0030 *REMOVAL OF PIPE 774.000 774.000

LF  0.000 0.00

9.34000 774.000 7,229.16

202-00035  
 

0035 *REMOVAL OF END SECTION 7.000 7.000

EACH 0.000 0.00

337.13000 7.000 2,359.91

202-00037  
 

0040 REMOVAL OF CURB AND GUTTER 2,765.000 2,765.000

LF  0.000 0.00

1.74000 2,765.000 4,811.10

202-00203  
 

0045 *REMOVAL OF ASPHALT MAT 23,083.000 23,083.000

SY  0.000 0.00

3.48000 23,083.000 80,328.84

202-00220  
 

0046 REMOVAL OF CONCRETE PAVEMENT 52.000 52.000

SY  0.000 0.00

27.57000 52.000 1,433.64

202-00210  
 

0050 REMOVAL OF ASPHALT MAT (PLANING) 26,903.000 26,903.000

SY  0.000 0.00

1.47000 26,903.000 39,547.41

202-00240  
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PCN: 13385-BID    ESTIMATE RUN 09/09/2009

PROJECT: IM 0703-273                   ESTIMATE NO: 0019 10:11:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *REMOVAL OF PAVEMENT MARKING 1,299.000 1,299.000

SF  0.000 0.00

1.56000 1,299.000 2,026.44

202-00250  
 

0060 *REMOVAL OF GROUND SIGN 44.000 44.000

EACH 0.000 0.00

26.58000 44.000 1,169.52

202-00810  
 

0065 *REMOVAL OF SIGN PANEL 4.000 4.000

EACH 0.000 0.00

15.95000 4.000 63.80

202-00821  
 

0070 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000 2.000

EACH 0.000 0.00

634.85000 2.000 1,269.70

202-00840  
 

0075 REMOVAL OF FENCE 3,998.000 3,998.000

LF  0.000 0.00

0.42000 3,998.000 1,679.16

202-01000  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 870.000 870.000

LF  0.000 0.00

2.32000 870.000 2,018.40

202-01130  
 

0085 *REMOVAL OF END ANCHORAGE 3.000 3.000

EACH 0.000 0.00

194.79000 3.000 584.37

202-01300  
 

0086 ABANDON WELL 1.000 1.000

EACH 0.000 0.00

880.00000 1.000 880.00

202-04100  
 

0090 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 482,396.000 482,396.000

CY  0.000 0.00

5.51000 482,396.000 2,658,001.96

203-00010  
 

0091 ADDED ITEM (DOLLAR)/ REMOVAL OF UNSTABLE MATERIAL 16,649.100 16,649.100

DOL 0.000 0.00

1.00000 16,649.100 16,649.10

900-00006  
 

0095 BLADING 0.000 0.000

HOUR 0.000 0.00

95.75000 0.000 0.00

203-01500  
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PCN: 13385-BID    ESTIMATE RUN 09/09/2009

PROJECT: IM 0703-273                   ESTIMATE NO: 0019 10:11:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 DOZING (LANDSCAPING) 17.000 17.000

HOUR 0.000 0.00

100.76000 17.000 1,712.92

203-01555  
 

0105 *POTHOLING 37.000 37.000

HOUR 0.000 0.00

1,244.80000 37.000 46,057.60

203-01597  
 

0110 STRUCTURE EXCAVATION 2,698.000 2,698.000

CY  0.000 0.00

2.61000 2,698.000 7,041.78

206-00000  
 

0111 STRUCTURE BACKFILL (CLASS 1) 188.000 188.000

CY  0.000 0.00

45.33000 188.000 8,522.04

206-00100  
 

0115 TOPSOIL 6,752.000 6,752.000

CY  0.000 0.00

3.68000 6,752.000 24,847.36

207-00205  
 

0120 STOCKPILE TOPSOIL 13,546.000 13,546.000

CY  0.000 0.00

1.30000 13,546.000 17,609.80

207-00210  
 

0125 *EROSION LOG 4,093.000 4,093.000

LF  0.000 0.00

2.99000 4,093.000 12,238.07

208-00005  
 

0130 *EROSION BALES (WEED FREE) 464.000 464.000

EACH 0.000 0.00

13.71000 464.000 6,361.44

208-00011  
 

0135 *SILT FENCE 12,239.000 12,239.000

LF  0.000 0.00

1.12000 12,239.000 13,707.68

208-00020  
 

0136 SILT DIKE 728.000 728.000

LF  0.000 0.00

7.59000 728.000 5,525.52

208-00001  
 

0140 *CONCRETE WASHOUT STRUCTURE 4.000 4.000

EACH 0.000 0.00

1,013.99000 4.000 4,055.96

208-00045  
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PCN: 13385-BID    ESTIMATE RUN 09/09/2009

PROJECT: IM 0703-273                   ESTIMATE NO: 0019 10:11:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *STORM DRAIN INLET PROTECTION (TYPE 1) 730.000 730.000

LF  0.000 0.00

18.50000 730.000 13,505.00

208-00051  
 

0150 *STABILIZED CONSTRUCTION ENTRANCE 14.000 14.000

EACH 0.000 0.00

3,965.18000 14.000 55,512.52

208-00070  
 

0155 *SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

3,700.99000 1.000 3,700.99

208-00100  
 

0160 *EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

10,438.28000 1.000 10,438.28

208-00200  
 

0165 *WATER (LANDSCAPING) 338.000 19.000

MGAL 0.000 0.00

36.31000 19.000 689.89

209-00100  
 

0170 RESET MAILBOX STRUCTURE 6.000 6.000

EACH 0.000 0.00

217.47000 6.000 1,304.82

210-00010  
 

0175 *RESET LIGHT STANDARD 6.000 6.000

EACH 0.000 0.00

1,904.54000 6.000 11,427.24

210-00750  
 

0180 *RESET LUMINAIRE 6.000 6.000

EACH 0.000 0.00

211.62000 6.000 1,269.72

210-00760  
 

0185 *RESET GROUND SIGN 46.000 46.000

EACH 0.000 0.00

318.98000 46.000 14,673.08

210-00810  
 

0190 *RESET SIGN PANEL 24.000 24.000

EACH 0.000 0.00

15.95000 24.000 382.80

210-00815  
 

0195 *RESET TRAFFIC SIGNAL HEAD 4.000 4.000

EACH 0.000 0.00

529.04000 4.000 2,116.16

210-00831  
 



CONTID: C13385         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13385-BID    ESTIMATE RUN 09/09/2009

PROJECT: IM 0703-273                   ESTIMATE NO: 0019 10:11:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *RESET TRAFFIC SIGNAL POLE 1.000 1.000

EACH 0.000 0.00

3,809.09000 1.000 3,809.09

210-00840  
 

0205 *ADJUST GUARDRAIL 0.000 0.000

LF  0.000 0.00

33.27000 0.000 0.00

210-04200  
 

0210 *SEEDING (NATIVE) 16.200 16.200

ACRE 0.000 0.00

549.79000 16.200 8,906.60

212-00006  
 

0215 *SOIL CONDITIONING 0.000 0.000

ACRE 0.000 0.00

1,556.00000 0.000 0.00

212-00032  
 

0216 ADDED ITEM (ACRE)/ SOIL CONDITIONING (COMPOST) 3.500 3.500

ACRE 0.000 0.00

3,602.50000 3.500 12,608.75

900-00001  
 

0220 *MULCHING (WEED FREE STRAW) 4.800 4.800

ACRE 0.000 0.00

389.00000 4.800 1,867.20

213-00004  
 

0225 *MULCH TACKIFIER 1,124.000 1,124.000

LB  0.000 0.00

2.07000 1,124.000 2,326.68

213-00061  
 

0226 ADDED ITEM (SQUARE YARD)/ HYDRAULIC MULCHING (TEMP) 21,265.000 21,265.000

SY  0.000 0.00

0.33000 21,265.000 7,017.45

900-00022  
 

0230 LANDSCAPE BOULDER 77.000 77.000

EACH 0.000 0.00

220.73000 77.000 16,996.21

213-00700  
 

0235 *LANDSCAPE MAINTENANCE 1.000 0.250

L S 0.000 0.00

10,373.33000 0.250 2,593.33

214-00000  
 

0240 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 431.000 431.000

EACH 0.000 0.00

103.73000 431.000 44,707.63

214-00350  
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PCN: 13385-BID    ESTIMATE RUN 09/09/2009

PROJECT: IM 0703-273                   ESTIMATE NO: 0019 10:11:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 45.000 45.000

EACH 0.000 0.00

466.80000 45.000 21,006.00

214-00504  
 

0250 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 20.000 20.000

EACH 0.000 0.00

570.53000 20.000 11,410.60

214-00506  
 

0255 *SOIL RETENTION BLANKET (PLASTIC) 1,432.000 1,432.000

SY  0.000 0.00

9.34000 1,432.000 13,374.88

216-00035  
 

0260 *SOIL RETENTION BLANKET (STRAW/COCONUT) 9,842.000 9,842.000

SY  0.000 0.00

1.71000 9,842.000 16,829.82

216-00041  
 

0261 SOIL RETENTION BLANKET (SPECIAL) 60,799.000 60,799.000

SY  0.000 0.00

1.45000 60,799.000 88,158.55

216-00030  
 

0265 *HERBICIDE TREATMENT 25.000 25.000

HOUR 0.000 0.00

331.95000 25.000 8,298.75

217-00020  
 

0270 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

20.27000 0.000 0.00

304-06007  
 

0275 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 724.190 724.190

TON 0.000 0.00

124.79000 724.190 90,371.67

403-00720  
 

0280 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 11,855.090 11,855.090

TON 0.000 0.00

49.46000 11,855.090 586,352.75

403-33841  
 

0281 ADDED ITEM (TON)/ HMA (GRADING S) (100) (PG 64-22) 
(LEVELING COURSE)

307.680 307.680

TON 0.000 0.00

69.00000 307.680 21,229.92

900-00024  
 

0285 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 10,557.590 10,557.590

TON 0.000 0.00

72.07000 10,557.590 760,885.51

403-33871  
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PCN: 13385-BID    ESTIMATE RUN 09/09/2009

PROJECT: IM 0703-273                   ESTIMATE NO: 0019 10:11:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,976.000 5,976.000

GAL 0.000 0.00

1.61000 5,976.000 9,621.36

411-10255  
 

0295 GEOTEXTILE (DRAINAGE) (CLASS A) 412.000 412.000

SY  0.000 0.00

25.75000 412.000 10,609.00

420-00110  
 

0300 *GEOTEXTILE (WEED BARRIER) 0.000 0.000

SY  0.000 0.00

2.33000 0.000 0.00

420-00200  
 

0305 STEEL SHEET PILING (TYPE I) 0.000 0.000

SF  0.000 0.00

17.27000 0.000 0.00

501-00000  
 

0310 DRILLED CAISSON (18 INCH) 16.000 16.000

LF  0.000 0.00

137.55000 16.000 2,200.80

503-00018  
 

0315 DRILLED CAISSON (36 INCH) 76.000 76.000

LF  0.000 0.00

312.13000 76.000 23,721.88

503-00036  
 

0320 DRILLED CAISSON (42 INCH) 17.000 17.000

LF  0.000 0.00

386.20000 17.000 6,565.40

503-00042  
 

0325 RIPRAP (9 INCH) 219.000 219.000

CY  0.000 0.00

39.13000 219.000 8,569.47

506-00209  
 

0330 DRY RUBBLE SLOPE AND DITCH PAVING 0.000 0.000

CY  0.000 0.00

167.33000 0.000 0.00

507-00200  
 

0331 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 8.600 8.600

CY  0.000 0.00

402.31000 8.600 3,459.87

507-00100  
 

0332 PEDESTRIAN RAILING (STEEL) 391.000 391.000

LF  0.000 0.00

43.24000 391.000 16,906.84

514-00200  
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PCN: 13385-BID    ESTIMATE RUN 09/09/2009

PROJECT: IM 0703-273                   ESTIMATE NO: 0019 10:11:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONCRETE CLASS B 8.000 8.000

CY  0.000 0.00

342.20000 8.000 2,737.60

601-01000  
 

0336 12 INCH FLEXIBLE PIPE 40.000 40.000

LF  0.000 0.00

8.00000 40.000 320.00

603-61120  
 

0340 *18 INCH REINFORCED CONCRETE PIPE 1,960.000 1,960.000

LF  0.000 0.00

53.91000 1,960.000 105,663.60

603-01180  
 

0340 MATERIAL ALLOWANCE 18 RCP 0.000

LF  0.000 0.00

14.35000 0.000 0.00

0340 MATERIAL ALLOWANCE 18 INCH RCP 0.000

LF  0.000 0.00

14.35000 0.000 0.00

0345 *24 INCH REINFORCED CONCRETE PIPE 2,197.000 2,197.000

LF  0.000 0.00

54.92000 2,197.000 120,659.24

603-01240  
 

0345 MATERIAL ALLOWANCE 24" RCP 0.000

LF  0.000 0.00

23.61000 0.000 0.00

0345 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

23.61000 0.000 0.00

0346 24 INCH CORRUGATED STEEL PIPE 266.000 266.000

LF  0.000 0.00

45.69000 266.000 12,153.54

603-10240  
 

0347 24 INCH STEEL END SECTION 6.000 6.000

EACH 0.000 0.00

388.50000 6.000 2,331.00

603-30024  
 

0350 *36 INCH REINFORCED CONCRETE PIPE 850.000 850.000

LF  0.000 0.00

93.38000 850.000 79,373.00

603-01360  
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PCN: 13385-BID    ESTIMATE RUN

PROJECT: IM 0703-273                   ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 MATERIAL ALLOWANCE 36" RCP 0.000

LF  0.000 0.00

51.78000 0.000 0.00

0355 *48 INCH REINFORCED CONCRETE PIPE 16.000 16.000

LF  0.000 0.00

386.37000 16.000 6,181.92

603-01480  
 

0359 18 INCH REINFORCED CONCRETE END SECTION MCR # 10 5.000 5.000

EACH 0.000 0.00

1,039.13000 5.000 5,195.65

603-05018  
 

0360 *24 INCH REINFORCED CONCRETE END SECTION 7.000 7.000

EACH 0.000 0.00

1,047.71000 7.000 7,333.97

603-05024  
 

0365 *36 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

1,633.80000 6.000 9,802.80

603-05036  
 

0365 MATERIAL ALLOWANCE 36" RCP END SECTION 0.000

EACH 0.000 0.00

708.70000 0.000 0.00

0370 *48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

3,065.32000 1.000 3,065.32

603-05048  
 

0375 *INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

4,410.74000 2.000 8,821.48

604-00305  
 

0380 *INLET TYPE C (10 FOOT) 0.000 0.000

EACH 0.000 0.00

5,152.43000 0.000 0.00

604-00310  
 

0385 *INLET TYPE C (SPECIAL) 3.000 3.000

EACH 0.000 0.00

8,562.15000 3.000 25,686.45

604-00350  
 

0390 *INLET TYPE D (5 FOOT) 3.000 3.000

EACH 0.000 0.00

5,471.93000 3.000 16,415.79

604-00505  
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PROJECT: IM 0703-273                   ESTIMATE NO: 0019 10:11:12
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 *INLET TYPE D (15 FOOT) 1.000 1.000

EACH 0.000 0.00

6,672.13000 1.000 6,672.13

604-00515  
 

0400 *INLET TYPE 13 (5 FOOT) 0.000 0.000

EACH 0.000 0.00

4,196.01000 0.000 0.00

604-13005  
 

0401 INLET TYPE 16 (5 FOOT) MCR #9 3.000 3.000

EACH 0.000 0.00

4,565.00000 3.000 13,695.00

604-16005  
 

0405 *INLET TYPE 16 (10 FOOT) 0.000 0.000

EACH 0.000 0.00

4,979.20000 0.000 0.00

604-16010  
 

0410 *INLET TYPE R  L 5 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

4,789.37000 2.000 9,578.74

604-19105  
 

0415 *INLET TYPE R  L 5 (10 FOOT) 3.000 3.000

EACH 0.000 0.00

5,982.30000 3.000 17,946.90

604-19110  
 

0420 *INLET TYPE R  L 10 (5 FOOT) 5.000 5.000

EACH 0.000 0.00

6,514.45000 5.000 32,572.25

604-19205  
 

0425 *INLET TYPE R  L 10 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

7,676.26000 2.000 15,352.52

604-19210  
 

0430 *INLET TYPE R  L 10 (20 FOOT) 1.000 1.000

EACH 0.000 0.00

9,998.85000 1.000 9,998.85

604-19220  
 

0435 *MANHOLE SLAB BASE (10 FOOT) 4.000 4.000

EACH 0.000 0.00

3,573.61000 4.000 14,294.44

604-30010  
 

0440 *MANHOLE SLAB BASE (20 FOOT) 4.000 4.000

EACH 0.000 0.00

3,726.10000 4.000 14,904.40

604-30020  
 



CONTID: C13385         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 13385-BID    ESTIMATE RUN 09/09/2009
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 2 INCH PERFORATED PIPE UNDERDRAIN 0.000 0.000

LF  0.000 0.00

37.18000 0.000 0.00

605-00020  
 

0446 2 INCH PERFORATED PIPE UNDERDRAIN REDUCED PRICE 1,700.000 1,700.000

LF  0.000 0.00

28.21000 1,700.000 47,957.00

605-00020  
 

0450 6 INCH PERFORATED PIPE UNDERDRAIN 807.000 807.000

LF  0.000 0.00

15.58000 807.000 12,573.06

605-00060  
 

0455 SUBSURFACE DRAIN OUTLET 0.000 0.000

LF  0.000 0.00

12.42000 0.000 0.00

605-84000  
 

0460 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,045.000 1,045.000

LF  0.000 0.00

16.64000 1,045.000 17,388.80

606-00301  
 

0465 *GUARDRAIL TYPE 7 (STYLE CA) 1,065.000 1,065.000

LF  0.000 0.00

58.03000 1,065.000 61,801.95

606-00710  
 

0470 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

593.67000 2.000 1,187.34

606-01340  
 

0475 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,439.83000 2.000 2,879.66

606-02005  
 

0476 RESET END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

1,061.50000 1.000 1,061.50

210-01200  
 

0480 *END POST 1.000 1.000

EACH 0.000 0.00

149.14000 1.000 149.14

607-00005  
 

0485 *CORNER AND LINE BRACE POST 15.000 15.000

EACH 0.000 0.00

182.05000 15.000 2,730.75

607-00010  
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PCN: 13385-BID    ESTIMATE RUN 09/09/2009

PROJECT: IM 0703-273                   ESTIMATE NO: 0019 10:11:12
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *FENCE COMBINATION WIRE WITH METAL POSTS 2,105.000 2,105.000

LF  0.000 0.00

2.32000 2,105.000 4,883.60

607-11200  
 

0495 *FENCE (PLASTIC) 2,023.000 2,023.000

LF  0.000 0.00

2.79000 2,023.000 5,644.17

607-11525  
 

0496 FENCE CHAIN LINK (72 INCH) 350.000 350.000

LF  0.000 0.00

16.17000 350.000 5,659.50

607-53172  
 

0497 END POST (CHAIN LINK) 2.000 2.000

EACH 0.000 0.00

203.50000 2.000 407.00

607-52905  
 

0500 *CONCRETE SIDEWALK (6 INCH) 1,800.000 1,800.000

SY  0.000 0.00

37.82000 1,800.000 68,076.00

608-00006  
 

0505 *CONCRETE CURB RAMP 0.000 0.000

SY  0.000 0.00

70.24000 0.000 0.00

608-00010  
 

0506 ADDED ITEM (LUMP SUM)/ CONCRETE CURB RAMP WITH 
TRUNCATED DOMES

1.000 1.000

L S 0.000 0.00

10,189.34000 1.000 10,189.34

900-00014  
 

0510 AGGREGATE WALKWAY 2,276.000 2,276.000

SY  0.000 0.00

5.69000 2,276.000 12,950.44

608-01600  
 

0515 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,375.000 1,375.000

LF  0.000 0.00

9.62000 1,375.000 13,227.50

609-21010  
 

0520 *CURB AND GUTTER TYPE 2 (SECTION II-B) 7,849.000 7,849.000

LF  0.000 0.00

11.94000 7,849.000 93,717.06

609-21020  
 

0521 CURB TYPE 6 (SECTION M) 2,742.000 2,742.000

LF  0.000 0.00

10.45000 2,742.000 28,653.90

609-60011  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0522 ADDED ITEM (FOOT)/ CURB AND GUTTER TYPE 2 (SECTION 
II-B)(REVISED PRICE)

154.000 154.000

LF  0.000 0.00

19.73000 154.000 3,038.42

900-00012  
 

0523 GUTTER TYPE 2 (4 FOOT) 40.000 40.000

LF  0.000 0.00

32.02000 40.000 1,280.80

609-24004  
 

0525 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 18,587.000 18,587.000

SF  0.000 0.00

8.06000 18,587.000 149,811.22

610-00020  
 

0530 *DELINEATOR (TYPE I) 54.000 54.000

EACH 0.000 0.00

14.89000 54.000 804.06

612-00001  
 

0535 *DELINEATOR (TYPE II) 61.000 61.000

EACH 0.000 0.00

17.01000 61.000 1,037.61

612-00002  
 

0540 *DELINEATOR (TYPE III) 17.000 17.000

EACH 0.000 0.00

19.14000 17.000 325.38

612-00003  
 

0541 DELINEATOR (FLEXIBLE) (SPECIAL) (TYPE I) 20.000 20.000

EACH 0.000 0.00

77.00000 20.000 1,540.00

612-00046  
 

0545 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 14,886.000 14,886.000

LF  0.000 0.00

5.29000 14,886.000 78,746.94

613-01200  
 

0550 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,627.000 2,627.000

LF  0.000 0.00

8.46000 2,627.000 22,224.42

613-01300  
 

0551 3 INCH ELECTRICAL CONDUIT (BORED) MCR LINE NO.1 136.000 136.000

LF  0.000 0.00

23.81000 136.000 3,238.16

613-00306  
 

0555 *PULL BOX (SPECIAL) 15.000 15.000

EACH 0.000 0.00

317.42000 15.000 4,761.30

613-07000  
 



CONTID: C13385         COLORADO DEPARTMENT OF TRANSPORTATION Page 15
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NO.
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NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0560 *PULL BOX (24"X36"X24") 1.000 1.000

EACH 0.000 0.00

1,163.89000 1.000 1,163.89

613-07023  
 

0561 PULL BOX (SPECIAL) (12" X 12") 0.000 0.000

EACH 0.000 0.00

330.00000 0.000 0.00

613-07000  
 

0562 PULL BOX (SPECIAL) (11" X 18") 0.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

613-07000  
 

0563 PULL BOX (SPECIAL) (13" X 24) 0.000 0.000

EACH 0.000 0.00

770.00000 0.000 0.00

613-07000  
 

0564 PULL BOX (SPECIAL) (17" X 30") 0.000 0.000

EACH 0.000 0.00

990.00000 0.000 0.00

613-07000  
 

0565 *WIRING 1.000 1.000

L S 0.000 0.00

1,587.12000 1.000 1,587.12

613-10000  
 

0570 *LIGHT STANDARD METAL (25 FOOT) 22.000 22.000

EACH 0.000 0.00

2,645.20000 22.000 58,194.40

613-34250  
 

0570 MATERIAL ALLOWANCE LIGHT STANDARD METAL (25 FT) 0.000

EACH 0.000 0.00

2,310.38000 0.000 0.00

0575 *CONCRETE FOUNDATION PAD 1.000 1.000

EACH 0.000 0.00

2,645.20000 1.000 2,645.20

613-40000  
 

0580 *LIGHT STANDARD FOUNDATION 22.000 22.000

EACH 0.000 0.00

740.66000 22.000 16,294.52

613-40010  
 

0585 *LIGHTING CONTROL CENTER 1.000 1.000

EACH 0.000 0.00

6,877.52000 1.000 6,877.52

613-50100  
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NO.
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NO.

ITEM
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0590 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000

EACH 0.000 0.00

317.42000 4.000 1,269.68

613-70250  
 

0595 *LUMINAIRE METAL HALIDE (250 WATT) 36.000 36.000

EACH 0.000 0.00

634.85000 36.000 22,854.60

613-75250  
 

0595 MATERIAL ALLOWANCE LUMINAIRE METAL HALIDE (250 WATT) 0.000

EACH 0.000 0.00

539.62000 0.000 0.00

0596 PULL BOX (SPECIAL) (12" X 12") 17.000 17.000

EACH 0.000 0.00

330.00000 17.000 5,610.00

613-07000  
 

0597 PULL BOX (SPECIAL) (13" X 24") 6.000 6.000

EACH 0.000 0.00

770.00000 6.000 4,620.00

613-07000  
 

0598 PULL BOX (SPECIAL) (17" X 30") 9.000 9.000

EACH 0.000 0.00

990.00000 9.000 8,910.00

613-07000  
 

0600 *SIGN PANEL (CLASS I) 242.000 242.000

SF  0.000 0.00

17.01000 242.000 4,116.42

614-00011  
 

0605 *SIGN PANEL (CLASS II) 329.000 329.000

SF  0.000 0.00

19.14000 329.000 6,297.06

614-00012  
 

0610 *SIGN PANEL (CLASS III) 1,003.000 1,003.000

SF  0.000 0.00

21.27000 1,003.000 21,333.81

614-00013  
 

0611 ADDED ITEM (DOLLAR)/ ADDITIONAL PARKING LOT SIGNS 1.000 1.000

DOL 0.000 0.00

6,155.42000 1.000 6,155.42

900-00006  
 

0615 *STEEL SIGN POST (W 6X15) 27.000 27.000

LF  0.000 0.00

37.21000 27.000 1,004.67

614-00615  
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NO.
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0620 *STEEL SIGN POST (W 8X18) 27.000 27.000

LF  0.000 0.00

41.47000 27.000 1,119.69

614-00818  
 

0625 *STEEL SIGN POST (W 8X21) 102.000 102.000

LF  0.000 0.00

46.78000 102.000 4,771.56

614-00821  
 

0630 *STEEL SIGN POST (W 10X22) 31.000 31.000

LF  0.000 0.00

48.91000 31.000 1,516.21

614-01022  
 

0635 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 403.000 403.000

LF  0.000 0.00

12.76000 403.000 5,142.28

614-01512  
 

0640 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 46.000 46.000

EACH 0.000 0.00

79.74000 46.000 3,668.04

614-01522  
 

0645 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 522.000 522.000

LF  0.000 0.00

26.58000 522.000 13,874.76

614-01585  
 

0650 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

75.000 75.000

EACH 0.000 0.00

159.49000 75.000 11,961.75

614-01588  
 

0655 *CONCRETE FOOTING (TYPE 2) 2.000 2.000

EACH 0.000 0.00

1,913.88000 2.000 3,827.76

614-03002  
 

0660 *CONCRETE FOOTING (TYPE 3) 4.000 4.000

EACH 0.000 0.00

2,020.21000 4.000 8,080.84

614-03003  
 

0665 *CONCRETE FOOTING (TYPE 4) 8.000 8.000

EACH 0.000 0.00

2,020.21000 8.000 16,161.68

614-03004  
 

0670 *CONCRETE FOOTING (TYPE 5) 2.000 2.000

EACH 0.000 0.00

2,339.19000 2.000 4,678.38

614-03005  
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0675 *PEDESTRIAN SIGNAL FACE (16) 8.000 8.000

EACH 0.000 0.00

634.85000 8.000 5,078.80

614-70117  
 

0680 *TRAFFIC SIGNAL FACE (12-12-12) 17.000 17.000

EACH 0.000 0.00

740.66000 17.000 12,591.22

614-70336  
 

0681 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000

EACH 0.000 0.00

1,265.00000 2.000 2,530.00

614-70560  
 

0685 *LOOP DETECTOR WIRE 4,064.000 4,064.000

LF  0.000 0.00

3.17000 4,064.000 12,882.88

614-72875  
 

0686 ADDED ITEM (DOLLAR)/ ADDITIONAL LOOP DETECTOR WIRE 1.000 1.000

DOL 0.000 0.00

2,343.76000 1.000 2,343.76

900-00006  
 

0690 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 4.000

EACH 0.000 0.00

26,451.99000 4.000 105,807.96

614-81010  
 

0691 FORCED ACCOUNTS / RAISE TRAFFIC SIGNAL POLE 1.000 1.000

F A 0.000 0.00

5,695.69000 1.000 5,695.69

700-70036  
 

0695 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 4.000 4.000

EACH 0.000 0.00

1,904.54000 4.000 7,618.16

614-84000  
 

0700 *CONTROLLER (TYPE 170E-HC11) 1.000 1.000

EACH 0.000 0.00

19,045.43000 1.000 19,045.43

614-86246  
 

0705 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 600.000 600.000

LF  0.000 0.00

4.23000 600.000 2,538.00

614-87010  
 

0710 *OPTICAL TRANSCEIVER 1.000 1.000

EACH 0.000 0.00

2,116.16000 1.000 2,116.16

614-87020  
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0711 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

1,290.00000 1.000 1,290.00

615-00030  
 

0715 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

166,945.50000 1.000 166,945.50

625-00000  
 

0720 *CONSTRUCTION SURVEYING (HOURLY) 36.000 36.000

HOUR 0.000 0.00

151.45000 36.000 5,452.20

625-00001  
 

0725 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

432,036.63000 1.000 432,036.63

626-00000  
 

0730 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

5,436.66000 1.000 5,436.66

626-01000  
 

0735 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

5.19000 0.000 0.00

627-00002  
 

0740 *EPOXY PAVEMENT MARKING 108.000 108.000

GAL 0.000 0.00

67.43000 108.000 7,282.44

627-00005  
 

0745 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 360.000 360.000

GAL 0.000 0.00

25.93000 360.000 9,334.80

627-00012  
 

0750 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,797.000 1,797.000

SF  0.000 0.00

15.04000 1,797.000 27,026.88

627-30405  
 

0755 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,464.000 1,464.000

SF  0.000 0.00

9.85000 1,464.000 14,420.40

627-30410  
 

0756 ADDED ITEM (SQUARE FOOT)/ EPOXY PAVEMENT MARKING 
(SPECIAL)

8,184.000 8,184.000

SF  0.000 0.00

3.30000 8,184.000 27,007.20

900-00021  
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0760 *FLAGGING 6,291.000 6,291.000

HOUR 0.000 0.00

20.00000 6,291.000 125,820.00

630-00000  
 

0765 *TRAFFIC CONTROL INSPECTION 258.000 258.000

DAY 0.000 0.00

73.70000 258.000 19,014.60

630-00007  
 

0770 *TRAFFIC CONTROL MANAGEMENT 262.000 262.000

DAY 0.000 0.00

347.45000 262.000 91,031.90

630-00012  
 

0775 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 5.400

EACH 0.600 63.17

105.29000 6.000 631.74

630-80335  
 

0780 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

157.93000 0.000 0.00

630-80336  
 

0785 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.000 29.700

EACH 3.300 173.71

52.64000 33.000 1,737.12

630-80341  
 

0790 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 72.000

EACH 8.000 842.32

105.29000 80.000 8,423.20

630-80342  
 

0795 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 25.000 22.500

EACH 2.500 263.23

105.29000 25.000 2,632.25

630-80343  
 

0800 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700

EACH 0.300 3,790.41

12,634.71000 3.000 37,904.13

630-80355  
 

0805 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 2.700

EACH 0.300 631.74

2,105.79000 3.000 6,317.37

630-80358  
 

0810 *DRUM CHANNELIZING DEVICE 383.000 344.700

EACH 38.300 1,613.20

42.12000 383.000 16,131.96

630-80360  
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0815 CONCRETE BARRIER (TEMPORARY) 2,700.000 2,430.000

LF  270.000 10,378.80

38.44000 2,700.000 103,788.00

630-80370  
 

0820 *TRAFFIC CONE 300.000 270.000

EACH 30.000 126.30

4.21000 300.000 1,263.00

630-80380  
 

0825 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

5,264.46000 0.000 0.00

630-85010  
 

0826 ADDED ITEM (EACH)/ IMPACT ATTENUATOR (TEMPORARY) 
(REVISED PRICE)

1.000 1.000

EACH 0.000 0.00

7,001.73000 1.000 7,001.73

900-00007  
 

0827 FORCED ACCOUNTS / OVERFLOW PARKING LOT 1.000 1.000

F A 0.000 0.00

35,472.46000 1.000 35,472.46

700-70036  
 

0830 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0835 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0840 F/A PARTNERING 3,185.860 3,185.860

F A 0.000 0.00

1.00000 3,185.860 3,185.86

700-70011  
 

0845 F/A OJT COLORADO TRAINING PROGRAM 3,212.400 3,212.400

F A 0.000 0.00

1.00000 3,212.400 3,212.40

700-70022  
 

0850 F/A QUALITY INCENTIVE PAYMENT 3,900.060 3,900.060

F A 0.000 0.00

1.00000 3,900.060 3,900.06

700-70025  
 

0855 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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0860 F/A FUEL COST ADJUSTMENT -24,603.660 -24,603.660

F A 0.000 0.00

1.00000 -24,603.660 -24,603.66

700-70034  
 

0865 F/A EROSION CONTROL 194,282.260 194,282.260

F A 0.000 0.00

1.00000 194,282.260 194,282.26

700-70380  
 

0875 F/A FURNISH & INSTALL ELECTRICAL SERVICE 85,463.980 85,463.980

F A 0.000 0.00

1.00000 85,463.980 85,463.98

700-70082  
 

0876 F/A ADDED ITEM  LIGHTING / TRAFFIC SIGNAL WIRING 24,798.060 24,798.060

F A 0.000 0.00

1.00000 24,798.060 24,798.06

700-70035  
 

0877 ADDED ITEM (DOLLAR)/ LIEN FILED BY KNJ INCORPORATED 0.000 -33,572.360

DOL 33,572.360 33,572.36

1.00000 0.000 0.00

900-00006  
 

0878 ADDED ITEM (LUMP SUM)/ OPEN SPACE KIOSK 1.000 1.000

L S 0.000 0.00

3,317.58000 1.000 3,317.58

900-00014  
 

0960 ADDED ITEM (HOUR)/ MCR #7 CLEAN CULVERTS (JET VAC) 35.350 35.350

HOUR 0.000 0.00

287.18000 35.350 10,151.81

900-00010  
 

0961 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION 1.000 1.000

L S 0.000 0.00

3,400.00000 1.000 3,400.00

900-00014  
 

0965 F/A COMMUNICATION LINES RELOCATE T-MOBILE TOWER 63,581.070 63,581.070

F A 0.000 0.00

1.00000 63,581.070 63,581.07

700-70230  
 

0970 F/A GAS LINES RELOCATE XCEL ENERGY GAS LINE 39,865.000 39,865.000

F A 0.000 0.00

1.00000 39,865.000 39,865.00

700-70180  
 

CAT 0200 $51,455.24 8,119,319.60CURRENT AMT 8,138,682.49 $$
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PCN: 13385-BID    ESTIMATE RUN 09/09/2009

PROJECT: IM 0703-273                   ESTIMATE NO: 0019 10:11:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 WALL 1 

0880 STRUCTURE EXCAVATION 559.000 559.000

CY  0.000 0.00

2.61000 559.000 1,458.99

206-00000  
 

0885 *STRUCTURE BACKFILL (CLASS 1) 14,337.000 14,337.000

CY  0.000 0.00

12.03000 14,337.000 172,474.11

206-00100  
 

0890 *MECHANICAL REINFORCEMENT OF SOIL 8,175.000 8,175.000

CY  0.000 0.00

14.03000 8,175.000 114,695.25

206-00360  
 

0895 *BLOCK FACING 24,385.000 24,385.000

SF  0.000 0.00

12.26000 24,385.000 298,960.10

504-04410  
 

0900 *CONCRETE CLASS B 36.500 36.500

CY  0.000 0.00

342.20000 36.500 12,490.30

601-01000  
 

0905 *REINFORCING STEEL (EPOXY COATED) 5,668.000 5,668.000

LB  0.000 0.00

2.48000 5,668.000 14,056.64

602-00020  
 

0906 ADDED ITEM (SQUARE YARD)/ IMPERVIOUS MEMBRANE FOR 
RETAINING WALL #1

4,158.000 4,158.000

SY  0.000 0.00

4.95000 4,158.000 20,582.10

900-00022  
 

0907 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 16,131.000 16,131.000

SF  0.000 0.00

0.75000 16,131.000 12,098.25

601-40302  
 

0916 ADDED ITEM (FOOT)/ MCR #12 GRAVEL FOOTER FOR RETAINING
WALL #1

909.000 909.000

LF  0.000 0.00

1.13000 909.000 1,027.17

900-00012  
 

CAT 0300 $0.00 647,842.91CURRENT AMT 647,842.91 $$

CAT NO0301 WALL 2 

0910 STRUCTURE EXCAVATION 233.000 233.000

CY  0.000 0.00

2.61000 233.000 608.13

206-00000  
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PCN: 13385-BID    ESTIMATE RUN 09/09/2009

PROJECT: IM 0703-273                   ESTIMATE NO: 0019 10:11:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WALL 2 

0915 *STRUCTURE BACKFILL (CLASS 1) 349.000 349.000

CY  0.000 0.00

12.03000 349.000 4,198.47

206-00100  
 

0920 *MECHANICAL REINFORCEMENT OF SOIL 245.000 245.000

CY  0.000 0.00

14.03000 245.000 3,437.35

206-00360  
 

0925 STEEL SHEET PILING (TYPE I) 0.000 0.000

SF  0.000 0.00

17.27000 0.000 0.00

501-00000  
 

0930 *BLOCK FACING 893.000 893.000

SF  0.000 0.00

12.26000 893.000 10,948.18

504-04410  
 

0935 CONCRETE CLASS B 5.000 5.000

CY  0.000 0.00

342.20000 5.000 1,711.00

601-01000  
 

0940 *REINFORCING STEEL (EPOXY COATED) 338.000 338.000

LB  0.000 0.00

2.48000 338.000 838.24

602-00020  
 

CAT 0301 $0.00 21,741.37CURRENT AMT 21,741.37 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0945 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

29,076.65000 1.000 29,076.65

620-00002  
 

0950 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,375.99000 1.000 25,375.99

620-00012  
 

0955 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,167.53000 2.000 4,335.06

620-00020  
 

CAT 0400 $0.00 58,787.70CURRENT AMT 58,787.70 $$

PROJECT TOTAL 51,455.24 $ 8,847,691.58CURRENT AMT 8,867,054.47 $$


